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Renewable Energy Project Status Report

Five projects commencing construction:

= SolarGen2 - Arkansas, Alnambra and Sonora (50 MW each totaling 150 MW
PV) (export to SDG&E)

= Sol Orchard Community 1 — SDSU Project — (7 MW PV) (lID)
= Sol Orchard - El Centro PV Project (20 MW) (IID)
One project in pre-construction
= QOrmat — Heber Solar (10 MW PV) (lID)
Two additional projects with PPA’s in analysis phase
= 2 PV Projects at 20 MW each

50 MW Hudson Ranch Geothermal achieved commercial operation
April 2012 (exporting to Salt River Project)

A century of service. 2



Transitional Cluster

9 projects proposing 930 MW have signed IA’s
= Geothermal 520 MW
= Solar 410 MW

Experimental interconnection agreements; generators
funded development phase activities.

Development phase complete; stakeholder meeting with
generators scheduled for mid-May to discuss next steps
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Transitional Cluster - [ID Network Upgrades

Transitional Cluster analysis identified four required
network upgrades:

= Path 42 — Proposed in-service date April 2014

= Highline-El Centro (A-B Line Upgrade)

= E| Centro Switching Station-IV Sub (“S” Line Upgrade)

= Midway-Bannister Phase |

Path 42 project is moving forward with cooperation from
Southern California Edison and California Independent
System Operator Corporation
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ID Interconnection Queue Status

ID has 17 projects with proposed generation of 1099 MW in the
Interconnection study process.

= Solar (13) 721 MW
= Geothermal (1) 100 MW
= Wind (1) 70 MW
= Solar/Thermal (2) 208 MW

Cluster 1 Study results expected June 2012.
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Imperial Valley Policy Driven Upgrade

CAISO identified policy driven upgrade in Imperial Valley to
minimize crossings of critical water infrastructure

IID submitted a response to the CAISO competitive
solicitation process in effort to become project sponsor

Final results are pending evaluation in accordance with
CAISO tariff.

In PPTO scenario, policy driven upgrade facilities would be
placed under operational control of CAISO by IID.
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FOR MORE INFORMATION CONTACT:

Jamie Asbury
Officer, Interconnect Transmission

IMPERIAL IRRIGATION DISTRICT
lasbury@iid.com

(760) 482-3370
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